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Courage, determination 
and a sunny disposition 
were key to the 
success of Drew and 

Connie Minton’s self build. They 
overcame a host of obstacles to 
realise their dream of creating a 
sustainable family home
Words AnnA-mArIe DesouzA PhoTos rIchArD gADsBy

Trojan 
spiriT
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The family were leasing a flat in Clapham. They hadn’t thought 
about self building until they started looking for a house to buy in 
London; and quickly realised they couldn’t afford something of the 
size they wanted. “The possibility of building our own came to me 
when talking to Drew’s brother. He had a property in Wales and was 
looking to add a contemporary extension,” says Connie. “I was 
researching on the internet and came across Stommel Haus, a 
prefabricated timber frame firm, which had done an eco extension 
project I thought he’d like. I spoke to Drew about the houses they 
built, too, and said if we ever get a chance to create our own home, 

the company had an ethos and designs I loved. So, after we 
dismissed the idea of buying a house, we started looking for plots, 
and knew we would use Stommel to help us.”

The search 
Drew spent a good deal of time researching land on the internet and 
visiting various sites, but nothing came to fruition. After a promising 
site in New Malden fell through, the couple had started to feel 
disheartened, until they came across another plot near to Gatwick. 
“We don’t own a car and we cycle everywhere, so we took the bikes 

The open plan kitchen, 
dining and living area 
opens up through patio 
doors to a large deck in 
the garden. The 
Mintons specified a 
stainless steel kitchen 
to contrast with the 
amount of timber used

You may think that self building a home in the capital is an 
unrealistic dream; there’s a huge shortage of plots for a 
start. If you are lucky enough to find one, but then discover 
it’s in a conservation area, you may well feel that the 

journey is all but over. However, when faced with this scenario – not 
to mention a plethora of other obstacles – Connie and Drew Minton 
battled on. Their new home is testament to the couple’s tenacity and 
enthusiasm for creating a sustainable family dwelling for their two 
young boys. “I like the old saying ‘you only fail when you stop trying’. 
It’s very apt to how we have achieved this house,” says Drew.

The mInTon FILe

nAmes connie & Drew minton

occupATIons Doctor &  
company director 

LocATIon purley

Type oF BuILD new build

sTyLe mock-tudor exterior &  
contemporary interior 

consTrucTIon meThoD  
Timber frame

pLoT sIze 0.42 acres 

house sIze 240m² (2,583ft²)

LAnD cosT £300,000

BoughT 2012

BuILD cosT £587,000

cosT per m2 £2,446 (£227 per ft²) 

ToTAL cosT £887,000

VAT recLAIm £11,600

BuILDIng work commenceD  
november 2012

BuILDIng work Took  
seven months

currenT VALue  
£950,000

and the boys on the train to do a viewing,” says Drew. “It was a 
miserable day and we rode up in the cold – and instantly hated it. It 
looked nothing like it did on the internet. 

“We were hugely dismayed and got back to the station to discover 
we had to wait an hour for the next train back to Clapham. But there 
was a train to London Bridge in a few minutes, so we decided to get 
on that instead and have a day out. I was looking on the RightMove 
app on my phone and found a plot in Purley – and said to Connie 
‘where is Purley?’ just as an announcement was made that it was the 
next stop. So we got off and cycled up to see it.”
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 we LeArneD...
The couple immediately thought the plot looked great and called 

the estate agent to put in an offer – noting that he didn’t seem happy 
to receive the bid. After hearing nothing back for a few days, and 
another ‘unhelpful’ conversation with the agent, the Mintons did a 
little detective work. “We found out who the owner was through the 
building application, and called to ask if they had received our offer 
– the answer was no,” recalls Connie. “It turns out that the estate 
agent had a friend who was a small-scale developer and was holding 
the plot for him. So Harry – the owner – threatened him with the 
ombudsman, as he was happy to sell it to us.”

At this point the couple didn’t have a mortgage and were waiting 
to secure the plot as soon as the money came through. “We were 
about to put in a planning application and then Harry got in touch  
to tell us the sad news that we had been gazumped,” says Drew. “He 
had been really patient with us. We’d had a lot of difficulty securing 
suitable finance, mainly down to the build system. With a standard 
self build product, you draw down cash in stages – but with the 
Stommel system, we needed 40% up front to pay for the materials 
and work in the factory. At the time, there were few mortgage 
products in the UK to cater for such a large initial sum.”

The lost letter
Just as the couple were thinking about giving up, they decided to 
take a leaf out of a friend’s book. He had enjoyed great success in 
purchasing properties by finding a street he liked and posting letters 
through doors to see if anyone was interested in selling to him. “At 
this point we knew we wanted a plot on this road in Purley – the 
street had a lot of infills so there was potential,” says Drew. “We 
wrote a letter expressing our wishes and posted to houses that we 
thought had land to sell. One letter went to the house next door to 
where we now live – this was in March 2012. In June I got a call from 
Rob – who is now our neighbour. Quite tentatively, he revealed that 
he had planning to build a five-bedroom house’.”

Rob had received the letter in March, and had instantly thrown it 
in the recycling bin. The night before it was due to be collected, he 
was taking the rubbish out and the letter fell on the floor – he 
re-read it and put it into his desk drawer just in case he changed his 
mind. After he and his wife came to the realisation they may not be 
able to finance the project themselves, he called Drew. 

“We went to Rob with an offer, which took us quite some time to 
finally agree due to the emotions involved – it had been their dream 

when hIrIng your own team, ask 
them for recommendations for the follow-
on trades they would like to work with.  
The various contractors we used had all 
worked together previously – so they 
helped each other finish certain jobs.  
The only problems we had were with the 
team that came in for the roof, who  
hadn’t worked with the others before  
and weren’t quite so willing to muck in. 

we spenT a long time trying to sort out 
our electrics. We made the mistake of 
thinking that because we had our 
connection this would mean we could use 
the electricity. We hadn’t been advised that 
we needed to pick a supplier and get them 
to install a meter before we could progress, 
which itself took six more weeks.

to do it themselves for a long while,” says Drew. “We came to an 
arrangement the was suitable for us all.”

Finding funds 
As first-time buyers looking to fund this type of self build, the 
Mintons faced a series of closed doors. In desperation Drew called a 
contact he had through work – Steve Pateman, who’s head of UK 
banking at Santander. 

“The main problem was we wanted to finance something you can’t 
see as it’s being made in a factory,” explains Drew. “I phoned Steve as 
a cry for help and said ‘what do I do?’ He told me that they don’t have 
a retail (traditional mortgage) product they could give us. There 
were regulatory issues about lending us the amount we wanted up 
front. However, he instantly recognised the low risk element of the 
build and the fact that the bank would end up with a high quality 
asset – he wanted to pilot our scheme to create a new product for 
Santander. He suggested that we borrow the money for the house 
from the commercial side of the bank, where up front payments are 
not uncommon. To do this we would have to set up an SPV – a 
special purpose vehicle – which is essentially a limited company. 

The stylish open tread 
staircase links the 
home’s three floors. 
The metal balustrades 
add an unusual and 
contemporary finish

The Mintons sourced the antique oak 
flooring, which is used throughout the 
ground floor, from a company in Bristol. 
The contrast between this and the 
light-toned wall panelling adds depth 
and character to the interior scheme
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Steve said that the commercial side of the bank would only lend to 
the SPV if the retail side agreed to give us a mortgage to the value of 
the commercial loan once the build was complete.” 

This was good news, but the Mintons still needed to agree the 
terms. After many negotiations throughout the project, Santander 
lent at 85% loan to value (LTV), assessing the worth of the house as 
£850,000 on completion. “Our pilot scheme confirmed that this was 
a great way to build highly sustainable, premium-quality houses,” 
says Drew. “We understand that Santander is now in the process of 
creating a mortgage product to finance this type of package build to 
suit the growing market, all based on the success of our project.”

The build
Connie and Drew used the existing plans, which had been drawn  
up by the neighbours, as the skeleton of what they wanted to  
build. They were under time pressure to get going on site and didn’t 
want to cause delays with a new application. “We put in a small 
amendment for the layout. Originally there was a series of rooms 
inside, and a traditional exterior to match. We applied to extend the 
utility room and make the lower level open plan,” says Connie. “We 
call it the Trojan house as it looks like a Tudor property outside, 
which is completely different to the ultra-contemporary interior.”

Stommel Haus takes all its projects to watertight stage, beyond 
which you can choose additional levels of service – full turnkey if 
required. “We went to the fitting meeting in Germany, which 
consists of three intense days where you literally specify everything 
from waste flows to doorknobs,” says Connie. “They looked after the 
main structure and we took charge of the finishings. Barbara 
Fischer-Clark was our main point of contact there. She is amazing – 
she really cares about the homes and the owners.”

Once on site, Glatthaar, which works closely with Stommel, took 
the lead on the foundations. They were able to do these precisely to 

the millimetre-perfect requirements of the frame. “Stommel only 
commits to building once everything’s in place – the slab has to be 
accepted, the fitting meeting completed, etc,” explains Connie.  
“But, due to our finance arrangement, we had to have them commit 
to a firm start date prior to this. In the end they wrote us a letter of 
intent, stating that, if we do have all these things in place, they would 
build it for us on a certain date in March. This was a bit of a stretch 
for their very exacting standards but, to their credit, they agreed.”

All went according to plan and the frame arrived to site on 
schedule. “It was quite emotional seeing it go up – exciting and 
nerve-racking at the same time,” Connie remembers. “It took about 
10 days for the shell to be erected, but then there was a huge 
unexpected delay with the roof.” 

Although the Mintons didn’t technically need an architect for 
their project, they hired a specialist who was also a planning 
consultant to oversee works. “Our architect didn’t notice that Rob 
had already put in discharge of planning when he did the original 
application. Rob had been required to take sample roof tiles to the 
council, who specified that they had to be rosemary brindle plain 
clay – it was very specific,” says Connie. “When I went to Germany 
for the fitting meeting, I specified concrete pantiles. When they 
arrived here, Rob called and said that we had the wrong thing.”

The Mintons were in a quandary. They could either proceed with 
the wrong tiles and put in an amendment retrospectively – and 
potentially face having to remove them if not approved – or send the 
tiles back and start from scratch. “In the end, we decided we had to 
return them. We used Shiply – an online service where people bid 
for haulage jobs – to deliver them to Germany. The website is great 
and we managed to find a lorry that was driving back there empty so 
it only cost us £1,000. It could have been a lot more. Stommel was 
fine about it and gave us a full refund for the tiles and roofing work 
not carried out. What’s more, despite this delay, they still finished 
the house a week ahead of schedule.”

A family home 
Inside, the house is bright and airy. The polar spruce walls dominate 
the interior and fill it with a natural warmth. “We chose to have  
an exposed steel beam in the living area, in addition to a steel 
kitchen. This breaks up the wood and creates a more balanced 
interior,” says Connie. 

The couple saved money on some of the interior finishings by 
sourcing elements, such as the wood flooring and tiles, outside of 
the Stommel contract. However, they employed one of the 
company’s contractors to do the fitting. “He came and stayed with us 
for two weeks and completed the tiles and other flooring surfaces to 
an extremely high standard,” says Connie. 

The open plan kitchen, dining and living area leads out through 
bi-fold doors on to an outdoor deck and a glorious garden beyond. 
Towards the back of the patio the family has created a unique, and 
much loved, feature. “We uncovered an air raid shelter in the garden 
during groundworks and thought it would be a shame not to use it, 
so we have turned it into a wine cellar. Anderson shelters are quite 
rare now, and reusing it feels like we are preserving a little bit of 
history,” says Connie. “Living here has really changed our lives. We 
can have family and friends here. We had 13 people over for 
Christmas and everyone had their own space; it was just wonderful.”

“You can just relax in this place, and you can really smell the 
wood, so it’s very therapeutic,” adds Drew. “Barbara sent us an 
article about the therapeutic qualities of this species of timber – it’s 
free of toxins and allergens. We sit here and think how lucky we are 
that this wonderful place is ours.”

The master bedroom is essentially in the loft  
and, along with the ensuite, covers the whole  
floor. Dormer windows to the rear add natural  
light and are an attractive feature
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ToTal build cosT breakdown

design elements of this house...

closer look

Stommel Haus uses polar spruce to make its homes, taking timber 
from the heartwood, and sourcing it from a sustainable forest. The 
340mm-thick ‘Elementar’ wall sections are filled with layers of 
Fermacell and Knauf Ecose insulation, with 50mm of solid timber 
on either side. A typical Stommel House wall has a U-value of just 
0.17 W/m²K, a huge improvement on Building Regs. The timber is 
seasoned for durability rather than treated, so it’s free from chemicals and 
VOCs. All the materials used are natural and breathable, which helps to keep the interiors in good 
condition and provides a healthy atmosphere. The Mintons’ house has an EPC rating of 92 (A). 

elements cost m2 cost % Total cost

Main structure £1,572 64% £377,300

Groundworks & foundations £290 12% £69,820

Utilities £22 1% £5,310

Rendering & scaffolding £73 3% £17,590

Retaining wall & decking £54 2% £12,960

Landscaping, tree surgeon  
& driveway £53 2% £12,750

PV panels £26 1% £6,350

Tiling & floors £30 1% £7,200 

Kitchen & bathroom £72 3% £17,380

Decorating £81 3% £19,500

Surveys & fees £12 <1% £2,870

Insurance £14 <1% £3,470

Stamp duty £144 6% £34,500

grand total   £587,000

Polar spruce

useful contacts

ConCreTe slaB Glatthaar 01932 344454 www.glatthaar.co.uk  
Doors & WinDoWs Niveau www.niveau.de GrounDWorks Danny 
Galvin Site Preparations 01753 549402 www.dgsp.co.uk floorinG  
Hicraft www.hicraft.co.uk sTruCTural shell Stommel Haus 0800 068 
1611 www.stommel-haus.co.uk kiTChen SDS Ktchens 020 7228 1184 
www.sdsinteriors.co.uk PV Panels Emotion Energy 0800 032 5080 www.
emotionenergy.co.uk Tiles Walls & floors 01536 314730 www.wallsandfloors.
co.uk Courier serViCe Shiply 020 3137 2454 www.shiply.com

house plans re-created using arCon 3D home Design 
software. www.3darchitect.co.uk
Tel: 01252 267788    Email: arconsales@eleco.com

Floor plans

Ground 
floor

First  
floor

Second 
floor


